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Albemarle 4/10/1997 2/7/2001 CAS 6/26/2001
Amelia County has not requested Phase I
Amherst County has not requested Phase I
Appomattox County has not requested Phase I

City of Bedford 6/23/2000  
Hold on LEC's end, may be delayed to 
December 2001.

Bland County has not requested Phase I
City of Bristol County has not requested Phase I
Brunswick County has not requested Phase I
Buchanan County has not requested Phase I
Buckingham County has not requested Phase I
Campbell County has not requested Phase I
Carroll/Grayson 11/7/1999 8/6/2001 CAS

Charles City 10/22/2001
11/14/01 NDA received, in process. 
Received request 10/22/01

City of Charlottesville County has not requested Phase I
City of Chesapeake 6/22/1999 11/2/2000 CAS 4/3/2001
Chesterfield 4/28/1999 6/1/2001 CAS 2/22/2001
Colonial Heights County has not requested Phase I

Culpeper
10/21/99 & 

7/19/01  

11/26/01 AT&T has freed up facilities, new 
due date 12/13/01. 10/22/01 facility 
problems.  AT&T cannot implement until 
1st qtr 2002.  Looking at alternate carrier.  

City of Danville 2/9/2000 3/1/2001 CAS

Dinwiddie 10/19/2001

11/27/01 need PSAP and NDA form 
returned to begin process. Received 
request 10/19/01

Emporia 9/21/2001
County changing out PSAP equipment will 
not be ready until July 2002.

Fluvana County has not requested Phase I

City of Franklin 9/6/2001
11/1/01 CRS and maps sent to PSAP. In 
process; maps on order

Gloucester 10/10/2001

11/27/01 need PSAP and NDA form 
returned to begin process. Received 
request 10/10/01

Goochland County has not requested Phase I
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Greene County has not requested Phase I
Greensville County has not requested Phase I
Halifax County has not requested Phase I
City of Hampton 6/10/1999 11/20/2000 CAS 4/2/2001
Hanover 11/9/2000 10/3/2001 CAS
Henrico 5/10/1999 8/31/2001 CAS 10/23/2001
Henry 6/7/2000 8/20/2001 CAS 9/24/2001
City of Hopewell County has not requested Phase I

Isle of Wight
11/30/00 & 

10/3/01

11/27/01 revised pricing mailed to Virginia 
Board with copy to county. 10/22/01 
received paperwork have begun 
implementation process.

James City 11/21/2000 4/10/2001

11/14/01 ordered facilities, waiting for 
FOC. 10/17/01 address information 
corrected and sent to Intrado. 

Lee County has not requested Phase I
Lunenburg County has not requested Phase I
City of Lynchberg 12/3/1998 12/12/2000 CAS
Madison County has not requested Phase I
City of Martinsville 6/7/2000 8/20/2001 CAS 9/24/2001
Mecklenburg County has not requested Phase I
Nelson County has not requested Phase I

New Kent 9/25/2001
11/27/01 need PSAP and NDA form 
returned to begin process.

City of Newport News 6/25/1997 11/21/2000 CAS 4/11/2001
City of Norfolk 6/28/1999 2/2/2001 CAS 4/4/2001
Norton County has not requested Phase I
Nottoway County has not requested Phase I

City of Petersburg 10/17/2001

11/27/01 need PSAP and NDA form 
returned to begin process.  Received 
requst 10/17/01

Pittsylvania 6/9/00 & 7/9/01

11/27/01 maps received and forwarded to 
PSAP. 10/29/01 follow up on status of 
maps for county.

Poquoson County has not requested Phase I
City of Portsmouth 6/16/1999 11/22/00 CAS 4/11/2001
Powhatan 5/17/1999 8/31/2001 CAS
Prince George County has not requested Phase I
City of Richmond 5/10/1999 8/31/2001 CAS 9/11/2001
Russell County has not requested Phase I
Scott County has not requested Phase I
Smyth County has not requested Phase I
Southampton County has not requested Phase I
City of Suffolk 6/21/1999 12/7/2000 CAS 4/2/2001
Surry 11/19/2001 Received request 11/19/01
Sussex County has not requested Phase I



Tazewell County has not requested Phase I
City of Virginia Beach 6/14/1999 1/15/2001 CAS 3/30/2001

Washington County 5/28/1997

11/14/01 costs sent to Virginia Board and 
copy to county.  NDA returned 10/29/01. 
9/10/01 left message for Mary Fraysier to 
call with status of paperwork.  7/9 
contacted Mary Fraysier and she asked 
that I refaxed forms.  Forms have not 
been returned by the county.

City of Williamsburg 12/1/2000

11/27/01 waiting for final testing. 10/29/01 
following up with ALLTEL translation for 
status. 9/12 CRS sent to ALLTEL for 
testing

Wise County has not requested Phase I
Wythe County has not requested Phase I
York 6/14/1999 8/8/2000 CAS 3/19/2001
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